
082777FMSIB Quarterly Project Report for 12/19/13  

   FMSIB PROJECT # 66 
 

Agency Name and Project Title 
 
Port of Vancouver 
Rail Tie In to Mainline  

Project Description 
The project will construct a concrete rail trench in the Columbia River 
near the existing BNSF Rail Bridge providing new access to the Port of 
Vancouver.  The project will significantly reduce congestion on the 
North/South mainline by removing an at-grade crossing.  The project is 
broken into four design phases to reduce costs and ensure appropriate 
contractors are selected for specific types of construction.   

 

Contractor: Rotschy Construction 
Design: HDR Inc. 
 

Recent Progress The Rail Tie in to Mainline project is approximately 40% complete.  All of the H-pile located below the 
“Ordinary High Water Mark” is complete and five of thirteen concrete pours to construct the base of the structure are 
finished.  Each base structure pour is 500 CY taking approximately 8 hours to complete.  Two cast-in-place monolithic wall 
pours have been completed with related pile and sheet pile driving continuing on the project’s east end. Rotschy 
Construction has submitted two invoices during this reporting period for the project totaling $2,321,613.22.  The port has 
sought reimbursement totaling $1,409,950.54 during this same period.  The project is on schedule and no problems have 
been identified.   

Schedule and Scope changes  
There were no changes to the scope of the Rail Tie In to the Mainline project.   
 
State funds will be utilized for which phase (s) of the project. 

State funds will be used for the Rail Tie In to the Mainline Project during the construction phase. 
 

Environmental Impacts / Compliance  
 
The NEPA/SEPA Checklist was completed with no significant 
findings 

Federal fund Impacts 

 
Federal funds will be utilized in the project during the 
construction phase 

Project Milestones Scheduled Attained Milestone Outlook 

Environmental Documents 
Approved 

 08/09  NEPA documentation approved 

RW Complete 11/11 11/11  ROW completed 

Contract Advertised 05/02/13 05/02/13 Design package 2A 

Contract Awarded 06/27/13 06/27/13 At regularly scheduled POV Commission meeting 

Groundbreaking 07/23/13 07/23/13 Design Package 2A 

Open to Traffic 06/28/15   All portions of project 

 

 

Project Cost Summary: 
 

Preliminary Engineering 

Right-Of-Way 

Construction 

Total Project Cost 

 
 
 
 
 

 
Dollars in  
millions 

 

3.41 m  

0  

34.890 m  

38.341 m  

 

 
Percent 
of total 

 
9%  

0%  

91%  

100%  

 

2013-2015 Cash Flow (FMSIB expenditures billed to WSDOT): 
 
 

                          Date      Planned        Revised               Actual 
                            08/13     $450,000 _       $   0_                    $________                       
                            09/13     $600,000          $                           $________         
                           10/13      $ 600,000         $                           $ 586,380           
                           11/13      $600,000          $_______             $ 823,570_    
                           12/13      $175,000          $875,000              $________ 
                           01/14      $175,000          $625,000_            $________ 
                           02/14      $ 0                    $______               $________  
                           03/14      $  0                   $________           $________ 
                           04/14      $ 0                    $________           $________ 
                 Total  13-15     $2,600,000_     $______               $1,409,950                          
 
Carryover of 11/13            $__0_______    $ __0____           $                _    
 
                Total  13-15        $2,600,000_    $________         $ 1,409,950   

 
     GRAND TOTAL            $2,600,000           

 

Agency Contact Information: Randy McCaleb       (360) 993-8654        rmccaleb@portvanusa.com 

Freight Mobility  

Strategic Investment Board 



 


